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30 west superior street / duluth, minnesota 55802-2093 / fax: 218-723-3955 /www.allete.com  

David R. Moeller 
Senior Attorney 
218-723-3963 
dmoeller@allete.com  

January 10, 2013 

VIA EMAIL 

Mr. Darrell Nitschke 
Executive Secretary 
North Dakota Public Service Commission 
600 E. Boulevard Ave., Dept. 408 
Bismarck, ND 58505-0480 

RE: Bison 2 Wind Project 
Oliver/Morton Counties 
Siting Application 
Case No. PU-11-57 

Dear Mr. Nitschke: 

Bison 3 Wind Project 
Oliver/Morton Counties 
Siting Application 
Case No. PU-11-162 

Major construction activities for Bison 2 & 3 Wind Projects are complete. 
Commissioning activities for Bison 2 & 3 Wind Projects were completed on 
December 18, 2012. All turbines for both projects have been placed in service. 
Minor mechanical and electrical punch list items will be corrected over the winter 
months. We will resume submittal of weekly construction reports when final 
restoration efforts commence in the spring. 

Please let us know if you have any questions. 

Yours truly, 

Satif4IP  - te eheag- 
David R. Moeller 
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